
Barnstable Fire District - New Fire Station Project

Line 
#

Description
Rich Estimated 

Costs
Comments

Updated Gross Square Footage 29,659                     

1 Construction Costs (Hard Cost)  Building and Sitework 24,887,474.00 

2 Alternate 1 HVAC Post Bid Value Engineering (352,100.00) 

3 Alternate 2 Plumbing Post Bid Value Engineering (64,875.00) 

4 Total Direct Costs 24,470,499.00 

5 Pre-Construction Fee 117,273.00 

6 General Conditions 3,427,821.00 

7 General Requirements 925,902.00 

8 GMP-Insurance and Bonds 593,668.00 

9 GMP-Subcontractor Default Insurance 125,650.00 

10 Permits (Waived) - 

11 GMP - CM Fee (2.2%) 676,720.00 

12 GMP Construction Contingency (1.75%) 539,740.00 

12a  Construction (Hard Cost) Total: 30,877,273.00 

12b GMP COs #1 & 2 338,048.00 Final Construction Cost per SF:

13  Construction (Hard Cost) Total: 31,215,321.00 1052.47

14 Architect & Engineering  - thru Construction 1,145,685.11 
Fees through Construction  (Closed Ammendment 4 
Soils Testing) 

15 Owners Project Manager thru Construction Paid from FY 25 Funds

16 Commissioning Agent 60,000.00 Allowance

17 Clerk of Works               329,148.00 
On Site Clerk Salary $85/hr. for 22 months+5k for 
expenses

18 Licensed Site Professional (LSP) Contingency Item if required.

19 Fire Station Alerting System In Technology

20 Misc. FD Operational Equipment In FF&E

21 Vehicle Exhaust Recovery System In Construction

22 Furniture, Fixtures and Equipment 1,045,164.00 See FF & E Schedule

23 Security System In Construction

24 Phone / Data Systems In Technology

25 Audio Visual In Technology

26 Computer Equipment In Technology

27 Technology 433,567.00 See Technology Schedule

28 Temporary District Office Space & Owner Move Costs 307,919.00 

29 Builders Risk Insurance Included in GC Costs
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Owner's Development Costs (Soft Cost)
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30 Utility Company & DPW Back charges & Fees 100,000.00 
Allowance, Sewer Connection fees, Gas & Water 
Connection fees, Electric Service fees, Storm Water 
Peer Review

31 Legal Fees
Contingency Item (Previous Fees paid for out of FY-
25 Funding).

32 Bidding Expenses Paid For Out of FY 25 Funding

33
Material Testing (Soils Compaction, Concrete & Steel, Air 
Barrier, Window, Paving, Etc.)

50,000.00 
UTS Construction Testing Services fee 32,770 Plus 
allowance for some additional testing as needed.

34 Article 97 Replacement Land Acquisition 114,000.00 Based on Appraisals from ASCCI 29 June 2025

35 Total Owner's Development Costs (Soft Costs):            3,585,483.00 

36
Hazardous Materials Removal & Contaminated Soils 
Allowance Contingency

1,100.00 
Monies listed covers Sampling Report for Asbestos 
Abatement.

37 Owner's Development Cost Contingency :               218,822.00 
Reduced by adjustments to FF & E Budget Moved 
$50k to cover Utilities Services Electric and Gas SR 
6/15/26

38 Escalation Contingency  (5%)               179,274.00 
Reduiced Based Construction buyout at 94% SR 
3/16/26

39 Owner's Development Costs Subtotal:            3,984,679.00 

40 Total Project Cost 35,200,000.00$ 
Construction Hard Costs, Hard Cost Contingencies, 
Owner's Soft Cost & Soft Cost Contingency

Total Project Funding Article 18 May 14, 2025 Annual 
District Meeting: 35,200,000.00$      

Owner Controlled Unattributed Contingencies: 399,196.00$           Items 36 Through 38
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